
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:41 PM
Run date

Time

Reviewer: Wright, Doug 06-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 372 Date: 01-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 661

Inspection Type: Intermittent

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on CCO # 203 on the North side of the
grillage . Crews had to load the skip box with 1 - 1/4'' temporary bolts , fly them to the site . They were
done at 7:30 AM.

After that , crews had to install the bolts . They started at 7:45 AM. Crews were done at 11:45 PM.
They had to wrap up their tools , equipments . Crews left at 12:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

1.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 1.00 0.00 0.00 1.00

JNM CASEY LUXIronworker 5.00 0.00 0.00 5.00

FOR ANTHONY COSTAIronworker 5.00 0.00 0.00 5.00
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